MINUTES OF THE SPECIAL MEETING OF THE MAYOR AND CITY COUNCIL OF THE CITY OF YOUNGSVILLE, LOUISIANA HELD ON WEDNESDAY, APRIL 30, 2014 AT 6:00 PM AT YOUNGSVILLE CITY HAL

PRESENT:  Mayor Wilson B. Viator, Jr., Councilman Ken Ritter (Div. A), Councilman Tim Barbier (Div. D), Councilwoman Dianne McClelland (Div. E)

ABSENT: Mayor Pro Tempore Brenda Burley, Councilman A.J. Bernard (Div. C)

STAFF:  Rebecca L. Gondron (City Clerk), Tim Robichaux (Parks Director), George Knox (City Attorney) 

GUESTS:  Dax Douet, Mark Lalande, Andre Montagnet, Van Coussan, Steven O’Bryan

Mayor Viator called the special meeting of April 30, 2014 to order and called on Councilwoman Dianne McClelland to lead the prayer and pledge. 

A motion was offered by Mr. Ritter, seconded by Ms. McClelland, to expand the agenda to consider Changeorder No. 8 for the Sports Complex, and the vote was as follows:
YEAS:  Ritter, Barbier, McClelland
NAYS:  None
ABSENT:  Burley, Bernard
Motion was approved. 

AGENDA ITEM 1. Resolution No. 2014-08 - a resolution authorizing and directing the Mayor to execute for and on behalf of the City of Youngsville of the Parish of Lafayette, Louisiana, an Act of Acceptance from Trahan Construction, Contractor, pertaining to the completion of a contract for the Youngsville Sport Complex and start the 45 day lien period. A motion was offered by Ms. McClelland, seconded by Mr. Barbier, to adopt Resolution No. 2014-08 a resolution authorizing and directing the Mayor to execute for and on behalf of the City of Youngsville of the Parish of Lafayette, Louisiana, an Act of Acceptance from Trahan Construction, Contractor, pertaining to the completion of a contract for the Youngsville Sport Complex and start the 45 day lien period, and the vote was as follows:
YEAS:  Ritter, Barbier, McClelland
NAYS:  None
ABSENT:  Burley, Bernard
Motion was approved. 

Prior to the voting, Dax Douet stated that a final inspection of the Sports Complex was held on Monday, April 28, 2014 and the project was deemed substantially complete and recommended Council approval of the Act of Acceptance as well as the termination of liquidated damages effective April 28th which commenced on April 24th.   He presented a project punch list with an estimated value of $364,233 and said he will hold the pay applications for April until the punch list is complete. Partial payments may be requested as punch list items are taken care of.

Upon questioning by Mayor Viator, Mr. Douet stated that the retainage is not paid until a clear lien certificate is submitted.  He added that there are currently two (2) liens against the project, one against Jetco pertaining to payment for steel and one for dirt which Trahan construction deemed as being inferior.

Upon questioning by Mr. Barbier, Mr. Douet stated that the warranty starts on the date of substantial completion. He also said that the lights have been on at different times because there must be 100 hours of operation for testing, and added that the City is not responsible for the cost of the electricity.   

Mr. Douet stated that Trahan also has gotten an additional month of insurance on the project.  

Mayor Viator stated that he has received two proposals for insurance coverage for the Sports Complex and a decision will be made by next week for the coverage.

AGENDA ITEM 2.  2014 Overlay Project Bid Award.  Andre Montagnet, Engineer for the project, stated that four (4) bids were received and the low bidder was Glenn Lege Construction, Inc with a bid of $343,426.00.  He said it is a good time to start the project and recommended that the bid be awarded to Glenn Lege Construction, Inc.

Upon questioning by Mr. Ritter, Mr. Montagnet stated that there will be 1 ½ inches of asphalt for the overlaying part and where the reconstruction is taking place there will be a 12 inches soil cement base with 2 inches of asphalt.  

Mr. Ritter stated that he has a lot of concern about the inspection component because the work was inadequate in some of these roads when they were built.  

Mr. Montagnet responded that the testing lab and inspection costs are part of the project.  He said his inspector has over 40 years of experience and the testing lab will be Louisiana Testing & Inspection. 

[bookmark: _GoBack]A motion was offered by Mr. Ritter, seconded by Ms. McClelland, to award the bid for the 2014 Road Overlay Project to the low bidder, Glenn Lege Construction, Inc. in the amount of $343,426.00 and authorize the Mayor to execute the contract, and the vote was as follows:
YEAS:  Ritter, Barbier, McClelland
NAYS:  None
ABSENT:  None
Motion was approved.

Prior to the vote, discussion took place on the total amount of the project with engineering, inspection and testing.  Mr. Montagnet stated that he anticipates the total cost to be approximately $50,000 under budget.

AGENDA ITEM 3. Youngsville Sports Complex Changeorder No. 8.  Dax Douet stated that the changeorder is in the amount of $17,404.13 and is for the removal and replacement of approximately 800’ section of the asphalt jogging trail due to damage from nut grass growing through.  He said he used a technique that was used by St. Martin Parish and thought it would be sufficient since this was a pedestrian trail but the nut grass problem will continue if not fixed. 

A motion was offered by Mr. Barbier, seconded by Mr. Ritter, to approve Changeorder No. 8 in the amount of $17,404.12 for the Sports Complex and authorize the Mayor to execute, and the vote was as follows:
YEAS:  Ritter, Barbier, McClelland
NAYS:  None
ABSENT:  None
Motion was approved.

There being no further business to come before the Council, a motion to adjourn was offered by Ms. McClelland, seconded by Mr. Barbier, and unanimously carried.



							/s/ Wilson B. Viator, Jr.										Wilson B. Viator, Jr., Mayor 
/s/ Rebecca L. Gondron		
Rebecca L. Gondron, City Clerk
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